
CONTRACT MODIFICATION FORM

STATE OF HAWAU
DEPARTMENT OF HEALTh

Date July 5.2011

ADM. SERY. OFFICE LOG NO. 11-047 MODIFICATION 6R~fR14O. i
Contractot~ProvIder University of Hawati

Contract flU. Lahaina Tracer Study

A. MODIFICATIONS
The following modifications are to be performed In accordance with all contract
stipulations (specIfIcations, delivery point, rate of delivery, period or performance, price,
quantity, or other provisions by mutual action of the parties to the contract).

See attachments for contract modifications.

B. CONTRACTORlPROVlDER~s QUOTATION

The modifications described in A, above, wS be performed at a contract

price ~ increase []decrease of $ 31246.02 The Contractor!Provlder

will not undertake to perform the changes in A, above, until this modification

order has been approved and issued.

Coiitr iProvldWs nature

JUL 15 2011
Director Date

CONTRACT MODIFICATIONS:

Effective July 15, 2011, the parties mutually agree that the CONTRACTOR shall
continue to provide the required services with the following modifications:

Attachment - SI, Scope of Services.

Project Task 4 is added on page 5 to read, as follows:

“Task 4. Collection of Coastal Seep Monitoring.
The CONTRACTOR shall provide expertise and guidance in the monthly seep
sampling and quarterly toxics sampling. The CONTRACTOR shall conduct
coastal seep sampling in accordance with the EPA approved Sampling and
Analysis Plan. The CONTRACTOR shall collect the specified type and number
of water samples at the specified sampling locations and frequency, utilizing
approvedlappropriate sample collection procedures, sampling containers/
equipment, and sample preservatives. The CONTRACTOR shall be responsible
for the proper shipping/transporting of the samples to the appropriate laboratories
(as specified in the Sampling and Analysis Plan) for analysis.

Sampling activities shall be properly documented and include appropriate field
and laboratory quality control samples and procedures.”

2. Attachment - S2, Compensation arid Payment Schedule.

a. The total compensation amount of the Contract is increased by
$31,246.02 of federal funds.

b. The “Budget,” attached to the Contract as Exhibit “A,” is hereby deleted
and replaced with a revised “Budget,” attached hereto as Exhibit “C” and
made a part hereof.

c. Source of Funds:

S 11 201 H 0000 00023709377 (GW-106) $ 140,000.00
S 12201 H 0000 000601 10450 (CWB Ml funds) $ 31,246.02

3. Attachment -S5, Special Conditions.

In accordance with paragraph 5, the time of performance is extended by an
~äddtttonal nine (9) months, from October 1, 2011, to and including June 30, 2012.

4. All other terms and conditions of the Contract shall remain the same.

Attachment

$ 140000.00

$ N/A

$ 31.24602
i’T72~4~.02 ~

C. STATEMENT OF CONTRACT FUNDS

Original Contract Price

Previous Adjusted Contract Price

Amount of this Change: Plus ~ Minus fl
New Adjusted Contract Price

0. VAUDATION OF CONTRACT MODIFICATION

Im~.4/~O/O4l ADM. SERV. OFFICE
LOG NO. 11-C47-Mi



LAHAINA TRACER STUDY- PHASE II
BUOGEr

M 17201180June302012

Original Budget Revision - Task 4 Total

PERSONNEL

Senior Personnel . $16,931.00 . -u $16,931.00

Researcher/Poet-Don, $22,651.00 $20~)QQ.0Q $ê6SISlO

Graduate Student(s) $ 2,61700 $ 2,617.00

TOTAL SALARIES & WAGES $50,199.00 $20,000.09 $70,199.00

FRINGE BENEFITS $ 6,247.00 $ 7,664.00 $13,901.00

TOTAL SALARIES, WAGES & FRINGE $56446.00 $27,664.00 $84,100.00

OPERA11NO EXPENDITURES

Travel $ 6,660,00 $6,800.00

Materials & Supplies $11,000.00 $11,000.00

Computer Services $ 2,000.00 $ 2,000.00

Laboratory Suppies $ 3,700.00 $3,700.00

Laboratory Analyses $ 4,500.00 $ 4,500.00

Tracer Sampling Costa $25,400.00 $25,400.00

Boat Rental/Stationary Ocean Platform $ 2,000.00 $ 2,000.00

Others: Report drafling si~pott $1,000.00 $ 1,000.00

TOTAL OPERATiNG EXPENDITURES $66,480.00 - $56,460.00

EQUIPMENT

Wster Duality Analyzer $19,780.99 $19,700.00

TOTAL DIRECT COSTS $132,666.00 $27,654.00 $160.2go.do

INDIRECT COST (13.1% of salary and frInge; federal $ 7,394.00 $ 3,592.02 $10,966.02
paes-lhrough - Envlmninental Health Admlnlatrallon)

TOTAL DIRECT + INDIRECT COSTS $140,000.00 $ 31,246.02 $171,246.02

Source of Funds: TIme of Performance Funda
S 11 201 H 0000 000237 09 377 (GW-105) May 17,2011 - September 31, 2011 $ 140,000.00
S 12201 H 0000 000601 10 460 (CWB MI funde) October 1,2011 - June 30,2012 $ 31,246.02
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